
S T A T E O F C A L I F O R N I A D E P A R T M E N T O F F I N A N C E 
C A P I T A L O U T L A Y 915 L S t r e e t 
B U D G E T C H A N G E P R O P O S A L ( C O B C P ) S a c r a m e n t o , C A 95814 
C O V E R P A G E ( R E V 06 /15) IMS Mail C o d e : A 1 5 

B U D G E T Y E A R 2016-17 

BUSINESS UNIT: 4265 COBCP NO; 1 PRIORITY:J. PROJECT ID: 0000715 
(7 digits: for new projects, leave blank) 

DEPARTMENT: Department of Public Health 

PROJECT TITLE: Richmond: Viral Rickettsial Disease Laboratory Enhanced Upgrade 

TOTAL REQUEST (DOLLARS IN THOUSANDS): $ 3,799 MAJOR/MINOR: Major 

PHASE(S) TO BE FUNDED: C PROJ CAT: CRI CCCI/EPI: 6108 / 6108 

SUMMARY OF PROPOSAL: 

This Capital Outlay Budget Change Proposal requests to reappropriate $3,799 million from a Capital 
Outlay Project approved in Fiscal Year 2015-16 to upgrade the California Department of Public 
Health (CDPH) Bio-Safety Level 3 (BSL-3) certified Viral and Rickettsial Disease Laboratory. The 
upgrades were needed to ensure that CDPH retains its BSL-3 Certification from the Federal Center 
for Disease Control and Prevention and National Institutes of Health. 

The reappropriation is needed due to the project's delays that were beyond CDPH or the 
Department of General Services' control. 

HAS A BUDGET PACKAGE BEEN COMPLETED FOR THIS PROJECT? (E/U/N/?): _N 

REQUIRES LEGISLATION (Y/N): N IF YES, LIST CODE SECTIONS: 

REQUIRES PROVISIONAL LANGUAGE (Y/N) Y 

IMPACT ON SUPPORT BUDGET: ONE-TIME COSTS (Y/N). _N_ FUTURE COSTS (Y/N): _N 

FUTURE SAVINGS (Y/N):_N_ REVENUE (Y/N)._ N_ 

DOES THE PROPOSAL AFFECT ANOTHER DEPARTMENT (Y/N): N IF YES, ATTACH 

COMMENTS OF AFFECTED DEPARTMENT SIGNED BY ITS DIRECTOR OR DESIGNEE. 

S I G N A T U R E A P P R O V A L S : 

P R E R t e S W DATE REyiEyVED BY DATE 

DEPAIRTME'NT DIRECTOR DATE AGENCY SECRETARY DATE 

O O F A N A L Y S T U S E 
DOF ISSUE # PROGRAM CAT: PROJECT CAT: BUDG PACK STATUS: 
ADDED REVIEW: SUPPORT: OCIO: FSCU/ITCU: OSAE: CALSTARS: 

PPBA: __SSl22iSS^n -̂ DATE SUBMITTED TO LEGISLATURE:Ckfai4 ^TM ^ 

(/ 

DF-151 (Rev 06/15) Page 1 of 5 



STATE OF CALIFORNIA DEPARTMENT OF FINANCE 
CAPITAL OUTLAY 915 L Street 
BUDGET CHANGE PROPOSAL (COBCP) Sacramento, CA 95814 
NARRATIVE P A G E (REV 06/15) IMS Mail Code: A15 

BUDGET YEAR 2016-17 

BUSINESS UNIT: 4265 COBCP NO: 01 PRIORITY: 1 PROJECT ID: 0000715 
(7 digits; for new projects, leave blank) 

Using the attached page, follow the format outlined below and fully address all of the items. 
Use additional pages as needed. Certain projects may require additional information. Questions 
should be referred to DOF. 

A. PURPOSE OF THE PROJECT: (problem, program need, infrastructure deficiency) 

At the time of construction (2000), the Richmond Campus VRDL laboratory was designed to meet 
the existing BSL-3 requirements as determined by the CDC and NIH. In response to world health 
concerns, in 2006 the CDC/NIH implemented enhanced requirement for BSL-3 certified 
laboratories. In response to the required BSL-3 enhancements, in FY 2015-16, CDPH was funded 
with a $4,333 million Capital Outlay Project to upgrade the VRDL. 

Below are the phases and funding allocation for this project: 

Phase Authority 

Working Drawings $ 534,000 

Construct ion-A&E $ 351,000 

Construction - Contract $ 2,796,000 

Construction - Contingency $ 196,000 

Construction - Other $ 456,000 

$ 4,333,000 

After the enactment of the FY 2015-16 budget, CDPH engaged the services of the Department of 
General Services (DGS) Real Estate Services Division (RESD) to manage the project and in July 
2015 CDPH transferred $534,000 into the DGS Architectural Revolving Fund (ARF) to fund the 
Working Drawing (WD) Phase of the project. 

Originally, the DGS schedule was to proceed into the Construction phase in April/May 2016, which 
would then allow CDPH to transfer the remaining ($3,799 million) funds into the Architectural 
Revolving Fund (ARF). 

However, in August 2015, the State Fire Marshal's (SFM) Office redirected all SFM resources to 
addressing California fires throughout the state and suspended all reviews of construction plans, 
drawings, and documents. This effectively caused a 3-4 month delay in the project. 

The project's construction phase has been delayed to occur after July 2016. As a result, this 
request is to reappropriate the remaining funds ($3,799 million) for construction to FY 2016-17. 
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B. RELATIONSHIP TO THE STRATEGIC PLAN: (relevance of problem/need to mission and 
goals) 

CDPH's mission is dedicated to optimizing the health and well-being of the people of California. 
This request is consistent with the CDPH Strategic Map goal "C" to "Strengthen Statewide 
Infrastructure to Improve Health" and C-1 to "Prepare for and Respond to Public Health Threats" 

C. ALTERNATIVES: (for each, describe the proposed alternative and provide a brief summary of 
scope, cost, funding source, program benefits, facility management benefits, and impact on 
support budget) 

Alternative 1: 

Approve the request to reappropriate the funds for the needed BSL-3 enhancements to 
VRDL. 

Cost: 

$3,799 million 

Funding Source: 

General Fund 

Program benefits: 

Upgrading CDPH's VRDL suite is a necessary step for CDPH to maintain the VRDL BSL-3 
certification and the ability to monitor, quickly identify, and respond to potential emerging 
virus outbreaks, including agents of bioterrorism. 

As the State of California's reference laboratory, the ability to perform comprehensive, 
thorough, reliable analysis and diagnostic testing of prospective viral agents will ultimately 
save lives. 

Impact on support budget: 

The proposed enhancements should not have any impact to the existing support budget. 

Alternative 2: 

Do not approve COBCP to reappropriate the funds. 

Scope: 

None. 

Cost: 

Unknown at this time. 

Funding source: 

Not applicable. 

Program benefits/disadvantages: 

Without the needed BSL-3 enhancements, CDPH will ultimately lose its BSL-3 certification 
and the ability to safely test viruses that require a BSL-3 certified laboratory, exposing the 
public to an increased risk of an epidemic from an emerging or novel virus. 
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Since California is identified as a potential "point of entry" for any number of worldwide 
highly infectious viruses or diseases, delays from the inability for CDPH to test suspected 
viruses or agents will result in unnecessarily spreading viral agents, increasing the potential 
for outbreaks with increased morbidity, and mortality of infected individual(s) as a result. 

Alternative 3: 

Outsource / contract the testing of sample(s) to a University, a private/commercial 
laboratory, CDC, and/or another state with the enhanced BSL-3 Laboratory. 

Scope: 

None 

Cost: 

Undeterminable at this time. 

Funding source: 

Not Applicable 

Program benefits/disadvantages: 

Without the needed enhancements, CDPH will have to resort to contracting for the needed 
diagnostic laboratory services of viruses or agents that cannot be tested without the 
enhanced BSL-3 laboratory. 

However, the only other laboratory in California with the enhanced BSL-3 capability is at the 
University of California, Los Angeles (UCLA) which supports its academic research mission. 
While the UCLA laboratory facility is certified BSL-3, their staff does not have the training or 
expertise to handle the types of viruses, agents, or pathogens that the CDPH Laboratory 
staff would normally handle. Therefore, the UCLA laboratory is not a viable option. 

It is more likely that CDPH would have to send suspected samples to another state with an 
enhanced BSL-3 laboratory or the CDC laboratory in Atlanta, Georgia. However, shipping 
the suspected samples will ultimately cause further delays in the verification process and 
CDPH's ability to respond. In addition, the logistics of shipping highly contagious viruses will 
limit CDPH's ability and options to ship suspected sample(s) using regular commercial 
curriers. 

Such delays will result in the unnecessary spread of the virus and outbreak increasing 
morbidity and mortality of infected individual(s). 

D. RECOMMENDED SOLUTION: 

1. Which alternative and why? 

Alternative 1: Approve the COBCP and reappropriate the funds to continue and 
complete the needed enhancements to the CDPH VRDL and maintain its BSL-3 
certification. 

Completing the needed enhancements will provide California the highest level of 
protection and diagnostic capability to protect Californians from the threats of a 
pandemic and/or bioterrorism act. If the H5N1 influenza virus or other emerging viruses 
finds its way to California, CDPH's ability to provide a quick evaluation/confirmation, 
Implement an early course of treatment, and contain and limit the spread of an outbreak 
will ultimately save lives. 
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2. Detail scope description. 

The project scope would expand the VRDL space from 1,210 square feet to 
approximately 2,000 square feet and include building modifications needed to meet the 
new BSL-3 containment standards that include, but are not limited to, providing 
unconditional shower out capability, hands-free faucets, pass-through autoclave sterilizer 
from the suite, equipment decontamination area, HEPA filtration of the exhaust side of 
the HVAC system, positive-sealing dampers on the HVAC system and through-vyall ports 
of the safe gaseous decontamination of the laboratory, and an electronic monitoring 
system. 

3. Basis for cost information. 

DGS has provided a 3-page estimate dated 06-15-2014, enclosed. 

4. Factors/benefits for recommended solution other than the least expensive alternative. 

Reappropriation of the funds will allow CDPH to proceed with the project and retain its 
BSL-3 certification. 

5. Complete description of impact on support budget. 

The requested COBCP amount has already been appropriated In the FY 2015-16 budget 
and will not impact CDPH's support budget. 

6. Identify and explain any project risks. 

None. 

7. List requested interdepartmental coordination and/or special project approval (including 
mandatory reviews and approvals, e.g. technology proposals). 

The VRDL project will continue to be managed by DGS/RESD. 

No other interdepartmental coordination or special approvals are required. 

CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1: 

1. Does the recommended solution (project) promote infill development by rehabilitating 
existing infrastructure and how? No 

Explain. The requested enhancement is to an existing facility and is not applicable to GC 
65041.1 

2. Does the project improve the protection of environmental and agricultural resources by 
protecting and preserving the state's most valuable natural resources? No 

Explain. The requested enhancement is to an existing facility and Is not applicable to 
GC 65041.1 

3. Does the project encourage efficient development patterns by ensuring that 
infrastructure associated with development, other than infill, support efficient use of land 
and is appropriately planned for growth? No 

Explain. The requested enhancement is to an existing facility and is not applicable to GC 
65041.1 
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DEPARTMENT OF GENERAL SERVICES 
REAL ESTATE SERVICES DIVISION - PROJECT MANAGEMENT BRANCH 

PROJECT COST SUMMARY 

P R O J E C T : 
LOCATION: 
C U S T O M E R : 
DESIGN BY: 
P R O J E C T MGR: 
T E M P L A T E : 

Upgrade Viral and Rickettsial Disease Lab 
Richmond 
Department of Public Health 
HDR. Inc. 
R. Standiford 
Design / Bid / Build 

D E S C R I P T I O N 

W. D. ESTIMATE: 
E S T . / CURR'T . C C C I : 
DATE ESTIMATED: 
ABMS NO: 
P R E P A R E D BY: 
DOF P R O J . I.D. NO.: 

W5DPH9CP 
6 1 0 8 / 6 1 0 8 
12/10/2015 

124639 
LL 

94.65.010 

This estimate covers the scope for the Virology Option 3, Building B, third floor renovation. Scope includes 
demolishing the existing B S L 3 area and reducing casework. The project will construct a new change/shower entry 
area, new B S L 3 room, A2 B S C ' S , and a H E P A array on the roof. 

E S T I M A T E SUMMARY 

Demolition 
Structure 
Enclosure, Horizontal 
Support Items 
Internals, Vertical (Walls) 
Internals, Horizontal (Ceiling and Floors) 
Finishes, Special 
Interiors 
Equipment 
Plumbing 
HVAC 
Fire Protection 
Electrical 

$122,600 
$31,800 
$15,100 

$4,300 
$277,500 

$64,100 
$22,000 
$46,700 

$197,400 
$411,300 

$1,145,100 
$30,500 

$231,100 

EST IMATED T O T A L C U R R E N T C O S T S : $2,599,500 

Adjust C C C I From 6108 to 6108 $0 

E S T I M A T E D T O T A L C U R R E N T C O S T S ON D E C E M B E R 2015 $2,599,500 

Escalation to Start of Construction 12 M o n t h s © 0.42%/Mo.: $131,000 
Escalation to Mid Point 6 Months @ 0.42% / Mo.: $65,500 

EST IMATED T O T A L C O N T R A C T S : $2,796,000 

Contingency At: 7% $195,700 

EST IMATED T O T A L C O N S T R U C T I O N C O S T : $2,991,700 
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SUMMARY OF COSTS 
BY PHASE 

Upgrade Viral and Rickettsial Disease Lab W. D. ESTIMATE: W5DPH9CP 
Rictimond DATE ESTIMATED: 12/10/2015 
124639 

CONSTRUCTION DURATION: 12 MONTHS 
ESTIMATED CONTRACT: $2,796,000 $2,796,000 

CONSTRUCTION CONTINGENCY: $195,700 $195,700 

TOTAL: $2,991,700 $2,991,700 

ACQUISITION PRELIMINARY WORKING CONSTRUCTION 
CATEGORY STUDY 00 PLANS 01 DRAWINGS 02 03 TOTAL 

ARCHITECTURAL AND 
ENGINEERING SERVICES 
A&E Design $131,000 $530,000 $165,000 $826,000 
Construction Inspection $145,900 $145,900 
Construction Inspection Travel $36,700 $36,700 
Builders Risk Insurance $0 
Advertising, Printing and Mailing $0 $19,476 $19,476 
Construction Guarantee Inspection $3,600 $3,800 

SUBTOTAL A&E S E R V I C E S $0 $131,000 $549,476 $351,400 $1,031,876 

OTHER P R O J E C T C O S T S 
Special Consultants ( 1 ^ Specialist) $28,600 $15,000 $83,000 $126,600 
Materials Testing $52,000 $52,000 
Project/Construction Management $50,500 $178,000 $208,000 $436,500 
Contract Construction Management $0 $0 $0 
Site Acquisition Cost & Fees $0 
Agency Retained Items $0 
SBE/DVBE Assessment $19,600 $19,600 
School Checking $0 $0 
Hospital Checking $0 $0 
Essential Services $0 $0 
Accessibility Checking $7,000 $7,000 
Environmental Document (Neg Dec) $20,000 $20,000 
Due Diligence $10,000 $10,000 
Other Costs - (SFM) $900 $10,000 $47,000 $57,900 
Other Costs - (Pemnit/Reg. Fees) $0 
Other Costs - (ARF Assessment) $0 $0 $6,400 $46,300 $52,700 

SUBTOTAL OTHER PROJECT COSJi $0 $110,000 $216,400 $455,900 $782,300 

TOTAL ESTIMATED PROJECT COST $0 $241,000 $765,876 $3,799,000 $4,805,876 

L E S S FUNDS TRANSFERRED $0 $241,000 $765,876 $0 $1,006,876 

L E S S FUNDS AVAILABLE 
NOT TRANSFERRED $0 $0 $0 $3,799,000 $3,799,000 

CARRY OVER $0 $0 $0 $0 

BALANCE OF FUNDS REQUIRED $0 $0 $0 $0 $0 
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F U N D I N G D A T A & E S T I M A T E N O T E S 

PROJECT: Upgrade Viral and Rickettsial Disease Lab 
LOCATION: Rictimond 
ABMS#: 124639 

W. D. ESrriMATE 
DATE ESTIMATED: 

W5DPH9CP 
12/10/2015 

Chapter/Item 

Fund Transfers 
171/2007 - 4265 - 301 - 0001(1) 
171/2007 - 4265 - 301 - 0001(1) 
171/2007 - 4265 - 301 - 0001(1) -Reversicxi 
001(V2015 - 4265 - 301 - 0001(1) 

0 
0 
0 
0 

Total FundsTransferred 

Funds Available Not Transferred 
0010/2015 - 4265 - 301 - 0001(1) 

0 
0 
0 

Total FundsAvailable not Transferred 

Total FundsTransferred and Available 

FUNDING DATA 

P 
W 
W 
W 
0 
0 
0 
0 

C 
0 
0 
0 

Amount 

$241,000 
$241,000 

($8,624) 
$533,500 

$0 
$0 
$0 
$0 

$3,799,000 
$0 
$0 
$0 

lo t i i s 

$1,006,876 

$3,799,000 

K805,876 

ESTIIVI A T E N O T E S 

1 TheconstructioncostsinthisestlmstearelndexedfromtheCCCI IndexasofthedateofestirratepreparaliontotheCCCi indexth^ 
iscurrent asof DECEMBER 1,2015. Theprqecl estimate is then escalated for aS month period to an assumed construction 
midpoint. AdcStionally, the project has been escalated to the assumed start of construction. 

2. The Agency have retained items that are not Included In this estimate RESD has not vaifled Agency retaned pricing. 

3. Spedal consultant costs indude Laboratory Specialist. 

4. An ARF Assessment of 1.233 percent has been applied to the working draiwings and oonstructlon phases, in accordance with Control 
Sectlon4.70 of the 2008 Budget Act. TheARF assessment in the working drawings phase will only tie applied to the additional funds 
being requested. 

5. This estimate assumes fund for the working drswings and construction phases in the 2015/2016 Budgei. 

6. Theplansarede3ignedtothe2007codesandmustbeupdated. 

7. AdtSticnal funds are required in the working drawings phasefor code updates, bidding and award of construction contract. 

8. 0 

9. 0 

10. 0 

DOS/RESD/PMB 
PAGES 



STATE OF CALIFORNIA Budget Year2016|-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000715 
FISCAL IMPACT WORKSHEET BU/Entity: 4265 
Department Title: , California Department of Public Health Progarm iO 4060 
Project Title: CDPH Viral and Rickettsial Diseases Laboratory BSL-3 Upgrade COBCP #: 1 
Program Category: Other - Critical Infrastructure Priority: 1 
Program Subcategory: MA/Mi: MA 

Existing January 10 April 1 May 1 May 14 Special 
Authority Action Action Action Action Action Project T 3tal 

FUNDING j 
1 

bu-ref-fund-eny-year ph action 1 
4265-301-0001-07-07 I p BA 241 i : ; \ 241 
4265-301-0001-07-07 W BA 241 241 
4265-301-0001-15-15 :W BA 534 i 534 

t 

4265-301-0001-15-15 |C BA 3,799 3,799 
4265-301-0001-15-16 C RA -3,799 -3,799 
4265-301-0001-15-16 C RA 3,799 3,799 

0 
0 
0 
0 

1 
! i 

: : ; 0 
TOTAL FUNDING 4,816 u U U U U 4,1)16 

PROJECT COSTS 0 
Study 0 

Acquisition 0 

Performance Criteria 0 
Preliminary Plans 241 241 
Working Drawings 775 

i 
775 

Total Construction or Design-Build 3,799 0 0 0 0 0 3,799 

Equipment (Group 2) 0 
TOTAL COSTS 4,816 0 0 0 U 0 4,816 

CONSTRUCTION OR 1 

DESIGN-BUILD DETAIL 
Contract 2,796 2,796 

Contingency 196 
i _ 

)96 

A&E 351 • 
351 

Agency Retained , : - 0 

Other 456 456 
TOTAL CONSTRUCTION OR 

DESIGN-BUILD 3,799 0 0 0 0 0 3,799 

FUTURE FUNDING u u u u U u 

SCHEDULE mm/dd/yyyy PROJECT SPECIFIC CODES 
Study Completion Pro] Mgmt: Location: Rictimond Laboratory 

Acquisition Approval Budg Pack: County: Contra Costa County 

Start Preliminary Plans/Performance Criteria 7/1/2007 Proj Cat: City: Rictimond, CA 

Preliminary Plan/Performance Criteria Approval 4/1/2008 Req Legis: N Cong Dist: 11 

Approval to Proceed to Bid 7/12/2016 Req Prov: N Sen Dist: 11 

Contract Award Approval 10/20/2016 SO/LA Imp: N Assm Dist: 11 

Project Completion 9/4/2017 



STATE OF CALIFORNIA 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 

FISCAL DETAIL WORKSHEET 
Department Title: California Department of Public Health 

Budget 
0000715 
BU/Entity: 

Progarm ID 

COBCP #: 

Priority: 

M/VMI: 

Year 2016|-17 

4265 
4060 

Project Title: CDPH Viral and Rickettsial Diseases Laboratory BSL-3 Upgrade 

Budget 
0000715 
BU/Entity: 

Progarm ID 

COBCP #: 

Priority: 

M/VMI: 

1 
Program Category: Other - Critical Infrastructure 

Budget 
0000715 
BU/Entity: 

Progarm ID 

COBCP #: 

Priority: 

M/VMI: 

1 
Program Subcategory: 

Budget 
0000715 
BU/Entity: 

Progarm ID 

COBCP #: 

Priority: 

M/VMI: MA 

Identify all items wtiicti fit into the categories listed below. Attach a detailed list if funding is included in this request. Provide descriptions 
and summary estimates for items for whicti you ptan to request funding in the future. When possible, identify funding needs by fiscal year 
(BY+1 through BY+4). 

i 
I 

PROJECT RELATED COSTS COST TOTAL 1 
AGENCY RETAINED: 1 1 1 1 1 

TOTAL AGENCY RETAINED 0 

GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT i 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 

TOTAL SUPPORT ONE-TIME COSTS 0 

ANNUAL ONGOING FUTURE COSTS 

TOTAL SUPPORT ANNUAL COSTS 0 

ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS i 0 

ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



STATE OF CALIFORNIA Budget Year 201647 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000715 
SCOPE/ASSUMPTIONS WORKSHEET BU/Entity: 4265 
Department Title: California Department of Public Healtti Progarm ID 4060 
Project Title: CDPH Viral and Rickettsial Diseases Laboratory BSL-3 Upgrade COBCP #: 1 
Program Category: Other - Critical Infrastructure Priority: 1 
Program Subcategory: MA/MI: MA 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide tlie latest approved 
Scope language. Enter Scope language in cell A110. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal year 
in relation to outstanding need identified for that fiscal year. (Also include scope descriptions for BY+1 through B Y+4 in cell At 10). \ 
This Capital Outlay Budget Change Proposal requests to reappropriate $3,799 million f rom a Capital Outlay Project 
approved in Fiscal Year 2015-16 to upgrade the California Department of Public Health (CDPH) Bio-Safety Level 3 
(BSL-3) certified Viral and Rickettsial Disease Laboratory. The upgrades were needed to ensure that CDPH 
retains its BSL-3 Certif ication f rom the Federal Center for Disease Control and Prevention and National Institutes 
of Health. 
The reappropriat ion is needed due to the project's delays that were beyond CDPH or the Department of General 
Services' control. 


